

The North East Alliance: Work Plan 2022 / 23

| Action | Lead | By When | Expected Impact | Progress |
|---|------|-----------------------------|---|--|
| Strengthen the building blocks for collaborative working | | | | |
| Develop package of information to support engagement across organisations and partnerships on the principles of joint working | SW | 31 st July 22 | Consistent messages on the principles underpinning the Alliance | Complete |
| Engage across all partnerships on the principles underpinning the Alliance | All | 1 st March 2023 | Final principles agreed to support collaborative culture across the North East | Champions identified across the H&SC system. Presentations at key meetings in diary during October 22. |
| Self evaluate the work of the Alliance against these principles | CH | 31 st March 2023 | The Alliance manages effectively difference between partners | |
| Grow our membership through a shared vision for population health | | | | |
| Develop communication materials on the population health framework and how we aim to connect the pillars to create a population health system | SW | 31 st August 22 | Material supports system leaders to review activity on population health to begin to ensure gaps are addressed and activity co-ordinated. | |

| | | | | |
|---|-----------------|-----------------------------|--|---|
| Demonstrate application of approach using Place & Wellbeing as a test of change | HvW | November 2022 | Local priorities and actions agreed with clarity on how the system will join up those responsible for the wider determinants of health. | Symposium delivered and report on agenda. |
| The population health framework will be used to review activity across the health and care portfolios | SM,SBI,PM,JM,PB | 31 March 2023 | Transformation plans for health and care portfolios will address wider determinants of health with clear leadership across the partnership | Discussions with Integrated Families portfolio have commenced. |
| Regular communication across our networks and clear mechanisms to engage | SW/LA | 31 st March 2023 | Membership of Alliance increased and population health framework adopted across a wider range of partnerships | Web page development complete to enable a single repository of NE Alliance work with connects to appropriate partners webpages. |
| Deliver change | | | | |
| Alliance to consider and identify area(s) to test new ways of working at scale across partnerships | ALL | August 2022 | Initial focus for year one agreed | Workplan agreed August 2022. |
| Alliance to apply population health framework lens to the area of substance use. | PM | July 2022 | Areas for northeast focus identified and collective action agreed in support of local ADPs | Update report on agenda |
| Clear goals set out to improve the response to tackling substance use in the Northeast with clear roles (local regional & national) and expectations for achieving these roles. | PM | 31 st March 2023 | Year one actions delivered and learning shared across the Alliance. | As above. |
| Embed learning | | | | |

| | | | | |
|---|-------|-----------------------------|---|---|
| Establish the Grampian Public Health Research Network | SP | 31 st March 2023 | Three learning events undertaken across the North East. | Staff recruited. First event to focus on nutrition and is at planning stage. |
| Collaborate with national bodies to establish a learning system for Scotland | CB/MM | 31 st March 2023 | The Alliance is a learning partner in the national programme of work and able to attract wider resources to support work | Initial meeting took place with Health Improvement Scotland. Follow up date in diary November 22. |
| Apply the Learning System approach to the Alliance work to tackle substance use | JM/LA | 31 st March 2023 | Improved awareness of the impact of substance on North East communities, evidence informed practice tested and learning captured. | NE connects in process of being re-established re intelligence. |
| Increase the number of collaborative research bids | All | 31 st March 2023 | | In progress. |